East Myrtle, West Olive, and Harper Goff Alley Improvements
MONTHLY REPORT: JULY 2023

CONSTRUCTION OUTLOOK

EAST MYRTLE ALLEY
- Phase 1 surface improvements were completed.
- J-2 Contracting completed surface removals in Phase 2.
- Utility trench excavation is on-going for Phase 2.

WEST OLIVE ALLEY
- J-2 Contracting completed the grading of the alley.
- Naranjo nearly completed the concrete work for Phase 1.
- The caissons for the light poles and ribbon features were poured.

HARPER GOFF
- Minor punchlist work was completed.
- The alley and sidewalk were opened to vehicles and pedestrians.

UPCOMING WORK

EAST MYRTLE ALLEY
- The utility installation will be completed and backfilled. J-2 Contracting will begin fine grading the alleyway.
- The concrete headers and underlayment will be placed.

WEST OLIVE ALLEY
- The concrete ribbon will be placed on the alley surface.
- Pavers will be installed in the drive approach and southern half of the alley.

HARPER GOFF ALLEY
- Phase 2 work is expected to begin early August.

<table>
<thead>
<tr>
<th>Expected</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>7/1/23</td>
<td>7/8/23</td>
</tr>
<tr>
<td>Surface removals in E. Myrtle Alley</td>
<td></td>
</tr>
<tr>
<td>Utility trench excavation in E. Myrtle Alley</td>
<td></td>
</tr>
<tr>
<td>Paver installation at E. Myrtle Alley</td>
<td></td>
</tr>
<tr>
<td>Concrete header and underlayment placement at W. Olive Alley</td>
<td></td>
</tr>
</tbody>
</table>